

ANNUAL PROUREMENT PLAN FOR GSC WORKS 2017-18

(Under Rule 8 & 9 of the Public Procurement Rules -2004)

NAME OF AGENCY: HYDERABAD ELECTRIC SUPPLY COMPANY

S/No.	Name of Procurement (Description)	Estimated Cost (Tentative)	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks (If any)
	1	2	3	4	5	6	7
1	Const: of Tower Foundation of ZM Type Towers for Rehabilitation work at 132KV Jhumpir – Thatta T/Line (Loc: 136 to 200)	27519840.00	Open Competitive Bidding	25-07-2017	15-08-2017	Dec-2017	This is Tentative Plan Subject to availability of Budget and on need basis
2	Const: of Switch Yard Extension, Switch Yard Fencing T/F Way Cable Trenches along with Dismantling work at 132KV G/S Jamshoro Old	14014798.00	-do-	06-07-2017	11-08-2017	Dec-2017	
3	Const: of Tower Foundation Erection of ZM Type Tower Along with Stringing work for Rehabli: work at 132KV Jhumpir – Thatta T/Line (Loc: 01- to 20 & 74 to 84)	15696250.00	-do-	06-07-2017	30-10-2017	Jan-2018	
4	Const: of Electrical Equipment Foundation of P/T Circuit Breaker, Isolator and other equipment for Transformer Bay at 132KV G/S Daulatpur	1932912.00	-do-	04-08-2017	25-08-2017	Dec-2017	
5	Erection of Towers and Steel Pole at 132KV Jamshoro Old –Hyderabad Bypass T/Line	7912320.00	-do-	27-07-2017	08-09-2017	Dec-2017	



ANNUAL PROUREMENT PLAN FOR GSC WORKS 2017-18

S/No.	Name of Procurement (Description)	Estimated Cost	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks (If any)
	1	2	3	4	5	6	7
6	Const: of Extension of 11KV Switch Room at 132KV G/S Sanghar	1804523.00	-do-	27-07-2017	10-11-2017	Jan-2018	This is Tentative Plan Subject to availability of Budget and on need basis
7	Const: of Extension of 11KV Switch Room at 132KV G/S Mirpurkhas	492360.00	-do-	27-07-2017	10-11-2017	Jan-2018	
8	Const: of Equipment Foundation Circuit Breaker, Isolator, CTS, and Other Allied Works of Two No. L/Bays at 132KV G/S Old Jamshoro.	2939320.00	-do-	02-08-2017	08-09-2017	Dec-2017	
9	Const: of Tower Foundation Erection of 03 Nos: ZM Type Towers along with Stringing work for Rehabilitation work of 132KV S/C Shalmani – Sehwan T/Line	1424800.00	-do-	03-08-2017	22-09-2017	Dec-2017	
10	Stringing sagging of ACSR Rail Conductor/Earth wire with Allied work at 132KV D/C Jamshoro – Hyderabad By-Pass T/Line	10114900.00	-do-	18-09-2017	20-10-2017	Dec-2017	
11	Const: of Tower Foundation Erection of ZM Type Towers For 132KV D/C Jamshoro – Nooriabad T/Line (Lot-I)	29425640.00	-do-	29-09-2017	23-10-2017	March-2018	
12	Const: of Tower Foundation & Erection of ZM Type Tower for 132KV D/C Jamshoro – Nooriabad T/Line (Lot-II)	31222600.00	-do-	29-08-2017	23-10-2017	March-2018	



ANNUAL PROUREMENT PLAN FOR GSC WORKS 2017-18

S/No.	Name of Procurement (Description)	Estimated Cost	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks (If any)
	1	2	3	4	5	6	7
13	Const: of Tower Foundation & Erection of ZM Type Tower and 220KV Type Towers for 132KV D/C Jamshoro – Nooriabad T/Line (Lot-III)	33975300.00	-do-	29-08-2017	23-10-2017	March-2018	This is Tentative Plan Subject to availability of Budget and on need basis
14	Const: of Pile Foundation & Erection of Steel Poles and ZM Type Towers for 132KV D/C Jamshoro – Nooriabad T/Line (	24433400.00	-do-	03-10-2017	10.11.2017	Feb-2018	
15	Const: of Tower Foundation & Erection of ZM Type Towers along with Stringing work Rehabilitation work for 132KV Kotri – Jhumpir T/Line	16121300.00	-do-	04-10-2017	16.11.2017	Feb-2018	
16	Providing Fixing of G.I. Pipe for metering cables at 132KV G/S Bholari (New)	534747.00	-do-	19-10-2017	Nov-2017	Dec-2017	
17	Const: of Electric Equipment Foundation Switch Yard Trenches for 02Nos. Line Bays at 132KV G/S Jamshoro Old	4866505.00	-do-	19-10-2017	Nov-2017	Feb-2018	
18	Const: of Culvert & Railing Gate at 132KV G/S Phulleli	1187086.00	-do-	23-10-2017	Nov-2017	Jan-2018	
19	Const: of Electric Equipment Foundation Switch Yard Trenches for 02 Nos. Line Bays at 132KV G/S Nooriabad	2395511.00	-do-	13-11-2017	Dec-2017	Feb-2018	



ANNUAL PROUREMENT PLAN FOR GSC WORKS 2017-18

S/No.	Name of Procurement (Description)	Estimated Cost	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks (If any)
	1	2	3	4	5	6	7
20	Stringing & Sagging of Greely Conductor for 132KV Jhumpir Thatta T/Line (Loc: 136 to 200)	7040000.00	-do-	16-11-2017	Dec-2017	March-2017	This is Tentative Plan Subject to availability of Budget and on need basis
21	Construction of Tower Foundation Erection of ZM Type Tower along with Stringing work at 132KV Tando Jan Muhammad – Naukot T/Line (132KV T.J.M G/S end)	30987675.00	-do-	20.11.2017	Dec-2017	June-2018	
22	Const: of Tower Foundation Erection of ZM Type Tower along with Stringing work at 132KV Tando Jan Muhammad – Naukot T/Line (From Loc: 51 to 98)	29887654.00	-do-	20-11-2017	Dec-2017	June-2018	
23	Construction of Tower Foundation Erection of ZM Type Towers along with Stringing work at 132KV T.J.Muhammad – Naukot T/Line (132KV Naukot G/S end)	28726424.00	-do-	20-11-2017	Dec-2017	June-2018	
24	Const: of L/Bays at Naukot Grid Station for 132KV Tando Jan Muhammad – Naukot T/Line	964000.00	-do-	Nov-2017	Jan-2018	June-2018	
25	Const: of Tower Foundation / Pile Foundation of ZM Type Tower From (Loc: 36-88) for 132KV SDT Hala Road – Hala T/Line	4870600.00	-do-	Nov-2017	Jan-2018	June-2018	
26	Const: of Tower Foundation / Pile Foundation of ZM Type Tower From (Loc: 89 to 140) for 132KV SDT Hala Road – Hala T/Line	4942400.00	-do-	Nov-2017	Jan-2018	June-2018	



ANNUAL PROUREMENT PLAN FOR GSC WORKS 2017-18

S/No.	Name of Procurement (Description)	Estimated Cost	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks (If any)
	1	2	3	4	5	6	7
27	Const: of Tower Foundation / Pile Foundation of ZM Type Towers from (Loc: 141 to 192) for SDT Hala Road – Hala T/Line	49544000.00	-do-	Nov-2017	Jan-2018	June-2018	This is Tentative Plan Subject to availability of Budget and on need basis
28	Const: of Tower Foundation / Pile Foundation of ZM Type Towers from (Loc: 193 to 244) for 132KV SDT Hala Road – Hala T/Line	46604000.00	-do-	Nov-2017	Jan-2018	June-2018	
29	Const: of Tower Foundation / Pile Foundation of ZM Type Towers from (Loc: 245 to 298) for 132KV SDT Hala Road – Hala T/Line	49628000.00	-do-	Nov-2017	Jan-2018	June-2018	
30	Const: of Pile Foundation of Steel Tubeler Poles at 132KV Hala Road End for 132KV Hala Road – Hala T/Line	46137500.00	-do-	Nov-2017	Jan-2018	June-2018	
31	Const: of Pile Foundation of Steel Tubeler Poles at 132KV Grid Station Hala End for 132KV Hala Road – Hala T/Line	25747500.00	-do-	Nov-2017	Jan-2018	June-2018	
32	Shifting of the material from Regional Store HESCO to the site of 132KV Hala Road – Hala T/Line	2742300.00.00	-do-	Nov-2017	Jan-2018	June-2018	
33	Erection of Towers / Steel Tubeler Poles for 132KV Hala Road – Hala T/Line from 132KV Grid Station Hala Road End	7589500.00	-do-	Jan-2018	Feb-2018	June-2018 to July-2018	



ANNUAL PROUREMENT PLAN FOR GSC WORKS 2017-18

S/No.	Name of Procurement (Description)	Estimated Cost	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks (If any)
	1	2	3	4	5	6	7
34	Erection of Towers / Steel Tubeler Poles for 132KV Hala Road – Hala T/Line from 132KV Grid Station Hala End	7975500.00	-do-	Jan-2018	Feb-2018	June-2018 to July-2018	This is Tentative Plan Subject to availability of Budget and on need basis
35	Stringing and sagging of rail Conductor for 132KV Hala Road Hala T/Line from Hala Road Grid Station End	17796000.00	-do-	Feb-2018	March-2018	June-2018 to July-2018	
36	Stringing and sagging of rail Conductor for 132KV Hala Road Hala T/Line from Hala Road Grid Station Hala End	17796000.00	-do-	Feb-2018	March-2018	June-2018 to July-2018	
37	Const: of Line Bays at 220KV Hala Road Grid Station for 132KV Hala Road – Hala T/Line	7345000.00	-do-	Dec-2017	Feb-2018	May-2018	
38	Const: Line Bay at Hala Grid Station for 132KV Hala Road – Hala T/Line	9040000.00	-do-	Dec-2017	Feb-2018	June-2018	
39	Stringing of 132KV Jamshoro – N ooriabad T/Line for Jamshoro Grid Station End	18971200.00	-do-	Jan-2018	Feb-2018	April-2018	
40	Stringing of 132KV Jamshoro – N ooriabad T/Line for Nooriabad Grid Station End	18070500.00	-do-	Jan-2018	Feb-2018	April-2018	



ANNUAL PROUREMENT PLAN FOR GSC WORKS 2017-18

S/No.	Name of Procurement (Description)	Estimated Cost	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks (If any)
	1	2	3	4	5	6	7
41	Estimate for the Earth Filling approach Path at 132KV Grid Station Khair Muhammad Bhurgari at Kot Ghulam Muhammad	5802377.00	-do-	Feb-2018	March-2018	June-2018	This is Tentative Plan Subject to availability of Budget and on need basis
42	Estimate for the Earth Filling at 132KV Grid Station Matli (New)	3651945.00	-do-	Feb-2018	March-2018	June-2018	
43	Estimate for the Earth Filling approach Path at 132KV Grid Station Near Hyderabad By-Pass	2334349.00	-do-	Feb-2018	March-2018	June-2018	
44	Const: of Boundary at 132KV Grid Station New Sabzi Mandi Hyderabad	10981650.00	-do-	Feb-2018	March-2018	June-2018	
45	Const: of Boundary at 132KV Grid Station Jam Nawaz Ali (New)	10432254.00	-do-	Feb-2018	March-2018	June-2018	
46	Const: of Boundary at 132KV Grid Station Bhatt Shah (New)	10785427.00	-do-	Feb-2018	March-2018	June-2018	

