
Name of Company…………………….. HESCO No. of villages      = 01+01 = 02
Name of APPLICANT/OTHERS...……. Sardar Fateh Ali Umerani (Advisor to P.M.)
Name of Programme / Source……… TPP under P.M.D. Funds Released  = Rs. 0.710 Million (19-04-04)

Rs in Million Rs. 0.516 Million (20-07-04)

NA Sr.    Target %age Comp.  
Consty. Source No. Date Comp. Date Remarks

No. Name of Scheme / village / project Taluka District Comp. U/Prog.    
   

PMD 1 Bhatti Hakro to Muhammad Din Kheri Miro Khan Larkana 0.686 100% 06-2004 Completed
Quota 2 Mureed Hotel to Goth Ali Gul Umerani T.A.Yar Hderabad 0.482 100% 11-2004 Completed

Total 1.168 0.000

Sr. No.  Description Allocation Schemes Compl- Balance
in Million Approved eted

1 Prime Minister Directive 1.262 2 2 0
2  

 
Total 1.262 2 2 0

Rs. in Million

Abstract for the Month of 02/2005

STATUS OF VILLAGE ELECTRIFICATION UNDER TAMEER-E-PAKISTAN PROGRAMME 2002-2003
AT THE END OF 28-02-2005

Estimated Cost



Name of Company…………………….. HESCO No. of villages      = 10
Name of APPLICANT/OTHERS...……. Pir Sahab Pagaro
Name of Programme / Source……… TPP under P.M.D. Funds Released  = Rs. 15.00 Million (07-08-04)

Rs in Million
NA Sr.    Target %age Comp.  

Consty. Source No. Date Comp. Date Remarks
No. Name of Scheme / village / project Taluka District Comp. U/Prog.    

   

PMD 1 Arab Khan Mahar to Haji Chand Mahar Pat Akri Khan Garh Ghotki 2.035 Nov-2004 100% 09-2004 Completed
PMD 2 Ghulam Rasool Mahar Ghotki Ghotki 0.480 Nov-2004 100% 09-2004 Completed
PMD 3 Fakir Wali Muhammad Kingri Khairpur 0.800 Nov-2004 100% 01-2005 Completed
PMD 4 Head Quarter Raja Farm Deharki Ghotki 1.670 Nov-2004 100% 11-2004 Completed
PMD 5 Ganhwar Faqir Mangrio Pano Akil Sukkur 1.104 Nov-2004 100% 08-2004 Completed

PMD
6

From Village Ayoub Awan to Was via Haji 
Habibullah

Saleh Pat Sukkur 1.446 Nov-04 100% 12-2004 Completed

PMD 7 Allah Jurio Khaskheli Sinjhoro Sanghar 0.580 Nov-2004 100% 11-2004 Completed
PMD 8 Jahi Mobeen Mangrio Khipro Sanghar 0.840 Nov-2004 100% 11-2004 Completed
PMD 9 Shameer Jo Tar Chacharo Tharparkar 3.651 Nov-2004 100% 12-2004 Completed
PMD 10 Faiz Muhammad Bhumbro Umer Kot Mirpurkhas 0.720 Nov-2004

Total 12.605 0.720

Sr. No.  Description Allocation Schemes Compl- Balance
in Million Approved eted

1 Prime Minister Directive 15 10 9 1
2  

 
Total 15 10 9 1

Abstract for the Month of 02/2005

STATUS OF VILLAGE ELECTRIFICATION UNDER TAMEER-E-PAKISTAN PROGRAMME 2002-2003
AT THE END OF 28-02-2005

Estimated Cost
Rs. in Million



Name of Company…………………….. HESCO No. of villages      = 01
Name of APPLICANT/OTHERS...……. Mr. Ghulam Mustafa Jatoi
Name of Programme / Source……… TPP under P.M.D. Funds Released  = Rs. 5.000 Million ( awaited)

Rs in Million
NA Sr.    Target %age Comp.  

Consty. Source No. Date Comp. Date Remarks
No. Name of Scheme / village / project Taluka District Comp. U/Prog.    

   

PMD 1 Bakadar Shah & Luqman Khaskheli N.S.Feroze N.S.Feroze 5.000
Quota

Total 0.000 5.000

Sr. No.  Description Allocation Schemes Compl- Balance
in Million Approved eted

1 Prime Minister Directive 5 1 0 1
2  

 
Total 5 1 0 1

Abstract for the Month of 02/2005

STATUS OF VILLAGE ELECTRIFICATION UNDER TAMEER-E-PAKISTAN PROGRAMME 2002-2003
AT THE END OF 28-02-2005

Estimated Cost
Rs. in Million



Name of Company…………………….. HESCO No. of villages      = 33
Name of APPLICANT/OTHERS...……. Zilla Nazim Sukkur
Name of Programme / Source……… TPP under P.M.D. Funds Released  = Rs. 16.266 Million ( 19-01-2005)

Rs in Million
NA Sr.    Target %age Comp.  

Consty. Source No. Date Comp. Date Remarks
No. Name of Scheme / village / project Taluka District Comp. U/Prog.    

PMD 1 Bakhat Ali Bhambhro Salehpat Sukkur 1.090 Apr-2005
Quota 2 Zanwar Islam Uddin Rohri Sukkur 0.400 Apr-2005

3 Allah Jurio Jageerani Rohri Sukkur 0.500 Apr-2005

4
Habibullah Abipota, Khan Mohd. Katohar & 
Mohallah

Rohri
Sukkur

1.495
Apr-2005

5 Muhammad Bux Phulpoto Rohri Sukkur 0.300 Apr-2005

6
Wahori Part-I Jani Bux Phulpoto and Ghulam 
Rasool Magsi

Rohri
Sukkur

0.760
Apr-2005

7 Mehmood Abupoto and Nazal Katohar Rohri Sukkur 0.572 Apr-2005
8 Asghar Ali Shah Salehpat Sukkur 0.358 Apr-2005
9 Yousif Khaldi Pano Akil Sukkur 0.600 Apr-2005

10 Muhammad Ali Mangrio Rohri Sukkur 0.684 Apr-2005
11 Sarwar Chadnio Rohri Sukkur 0.285 Apr-2005
12 Nasir Dari Pano Akil Sukkur 0.400 Apr-2005
13 Lal Dino Bhambhro Salehpat Sukkur 0.766 Apr-2005
14 Nauabad Mahar Salehpat Sukkur 0.500 Apr-2005
15 Mehar Katper Rohri Sukkur 0.368 Apr-2005
16 Qaim Ali Shah Rohri Sukkur 0.197 Apr-2005
17 Wali Muhammad Bhayo Rohri Sukkur 0.674 Apr-2005
18 Abdul Waheed Mahar Rohri Sukkur 0.275 Apr-2005
19 Khalifo Naiz Muhammad Salehpat Sukkur 0.761 Apr-2005
20 Sahib Dino Mangrio Rohri Sukkur 0.268 Apr-2005
21 Vaitery Rohri Sukkur 0.530 Apr-2005
22 Lakhan Jageerani Rohri Sukkur 0.500 Apr-2005

STATUS OF VILLAGE ELECTRIFICATION UNDER TAMEER-E-PAKISTAN PROGRAMME 2002-2003
AT THE END OF 28-02-2005

Estimated Cost
Rs. in Million



23 Muhammad Nawaz Indhar Pano Akil Sukkur 0.600 Apr-2005
24 Mir Raham Hussain Talpur Rohri Sukkur 0.147 Apr-2005

Contd…Page No: 2.

Page NO: 2.

NA Sr.    Target %age Comp.  
Consty. Source No. Date Comp. Date Remarks

No. Name of Scheme / village / project Taluka District Comp. U/Prog.    

25 Asifabad Sukkur Sukkur 0.400
26 Daro Latif Jageerani Sukkur Sukkur 0.300
27 Khaliq Dino Jatoi Rohri Sukkur 0.197
28 Odhano village Rohri Sukkur 0.100
29 Dhani Bux Jakhrani Rohri Sukkur 0.187
30 Sharif Solangi Rohri Sukkur 0.081

31
Karam Khan Mahar & Mohallah Saffer Phulpoto, 
Dhani Bux Mahar, Qalandar Bux Mahar, Ali 
Nawaz Phulpoto, Sachal Phulpoto and Panjal

Rohri Sukkur 0.170

32 Hussain Bux Mangrio & Jan Muhamamd Mangrio Rohri Sukkur 0.100

33 Dur Muhammad Shambhani Salehpat Sukkur 0.122

Total 0.000 14.687

Sr. No.  Description Allocation Schemes Compl- Balance
in Million Approved eted

1 Prime Minister Directive 16.266 33 0 33
2  

Estimated Cost
Rs. in Million

Abstract for the Month of 02/2005



 
Total 16.266 33 0 33


