

**STATUS OF VILLAGE ELECTRIFICATION UNDER TAMEER-E-PAKISTAN PROGRAMME 2002-2003**  
**AT THE END OF 31-03-2005**

Name of Company.....  
 Name of MNA /Other.....  
 NA-Constituency No.....  
 Rs in Million

HESCO  
 Mr. Liaquat Ali Khan Jatoi  
 NA-233

No. of villages = 01+54+01+  
 06+53 = 115  
 Funds Released = Rs. 0.480 Million (20-09-03)  
 Rs. 30.80 Million (20-12-03)  
 Rs. 4.588 Million ( DOP )  
 Rs. 46.338 Million (24-03-05)

NA Consty. No.	Source	Sr. No.	Name of Scheme / village / project	Taluka	District	Estimated Cost Rs. in Million		Target Date	%age Comp.	Comp. Date	Remarks
						Comp.	U/Prog.				
233	Consty. Quota	1	Rahib Machi	Mehar	Dadu	0.48			100%	09-2003	Completed
					<b>Total</b>	<b>0.48</b>					
233	PMD	1	Faiz Muhammad Kambrani	K.N.Shah	Dadu	0.428		Apr-2004	100%	04-2004	Completed
233	Quota	2	Rahim Dad Babar	K.N.Shah	Dadu	1.124		Apr-2004	100%	05-2004	Completed
233		3	Muhammad Qasim Kathio	K.N.Shah	Dadu	0.547		Apr-2004	100%	04-2004	Completed
233		4	Mangria Machi & Khosa	K.N.Shah	Dadu	0.308		Apr-2004	100%	04-2004	Completed
233		5	Gul Muhammad Chutto	K.N.Shah	Dadu	0.507		Apr-2004	100%	04-2004	Completed
233		6	Saffar Ghanghar	K.N.Shah	Dadu	0.395		Apr-2004	100%	04-2004	Completed
233		7	Kubra Chandio	K.N.Shah	Dadu	0.317		Apr-2004	100%	04-2004	Completed
233		8	Dil Murad Manganhar	K.N.Shah	Dadu	0.326		Apr-2004	100%	04-2004	Completed
233		9	Qaim Ali Shah & Joya Nr. Sindhri Butra	K.N.Shah	Dadu	0.434		Apr-2004	100%	04-2004	Completed
233		10	Muhammad Khan Bhurgari	K.N.Shah	Dadu	0.452		Apr-2004	100%	04-2004	Completed
233		11	Ramzan Gadhi	K.N.Shah	Dadu	0.451		Apr-2004	100%	04-2004	Completed
233		12	Shah Muhammad Kaloi	K.N.Shah	Dadu	0.500		Apr-2004	100%	04-2004	Completed
233		13	Nottee Khan Bughio	K.N.Shah	Dadu	0.402		Apr-2004	100%	04-2004	Completed
233		14	Lal Bux Gadhi & Others	K.N.Shah	Dadu	0.640		Apr-2004	100%	05-2004	Completed
233		15	Qasim Lashari	Mehar	Dadu	0.251		Apr-2004	100%	04-2004	Completed
233		16	Moulvi Chandio (Mir pur)	Mehar	Dadu	0.749		Apr-2004	100%	04-2004	Completed
233		17	Goongo Pir	Mehar	Dadu	0.578		Apr-2004	100%	04-2004	Completed
233		18	Drib Kachi Khan Chandio	Mehar	Dadu	0.363		Apr-2004	100%	04-2004	Completed
233		19	Drib Koro Khan Chandio	Mehar	Dadu	0.649		Apr-2004	100%	04-2004	Completed
233		20	Muhammad Pannah Jatoi	Mehar	Dadu	0.416		Apr-2004	100%	04-2004	Completed
233		21	Mubarik Khoso	Mehar	Dadu	0.334		Apr-2004	100%	04-2004	Completed
233		22	Miani	Mehar	Dadu	0.144		Apr-2004	100%	04-2004	Completed
233		23	Fareed Jatoi	Mehar	Dadu	0.302		Apr-2004	100%	04-2004	Completed

NA Consty. No.	Source	Sr. No.	Name of Scheme / village / project	Taluka	District	Estimated Cost Rs. in Million		Target Date	%age Comp.	Comp. Date	Remarks
						Comp.	U/Prog.				
233	PMD	24	Muhammad Qasim Jatoi & Allah Yar Jatoi	Mehar	Dadu	0.823		Apr-2004	100%	05-2004	Completed
233	Quota	25	Syed Jo Wahan	Mehar	Dadu	0.224		Apr-2004	100%	04-2004	Completed
233		26	Noor Pur	Mehar	Dadu	0.306		Apr-2004	100%	04-2004	Completed
233		27	Mehmoodabad	Mehar	Dadu	0.442		Apr-2004	100%	04-2004	Completed
233		28	Mohammad Khan Waghio	Mehar	Dadu	0.512		Apr-2004	100%	04-2004	Completed
233		29	Nisar Ahmed Dost Ali & N. Bux Jurio	Mehar	Dadu	0.885		Apr-2004	100%	04-2004	Completed
233		30	Mahi Khan Schole	Mehar	Dadu	0.369		Apr-2004	100%	04-2004	Completed
233		31	Muhammad Ramzan Chandio	Mehar	Dadu	0.262		Apr-2004	100%	04-2004	Completed
233		32	Shaman Chandio	Mehar	Dadu	0.189		Apr-2004	100%	04-2004	Completed
233		33	Suhbat Khoso	Mehar	Dadu	0.195		Apr-2004	100%	04-2004	Completed
233		34	Shafi Muhammad Jatoi	Mehar	Dadu	0.391		Apr-2004	100%	04-2004	Completed
233		35	Monji	Mehar	Dadu	0.333		Apr-2004	100%	04-2004	Completed
233		36	Khoso	Mehar	Dadu	0.370		Apr-2004	100%	04-2004	Completed
233		37	Khushal Machi	Mehar	Dadu	0.668		Apr-2004	100%	04-2004	Completed
233		38	Gul Muhammad Jat	Mehar	Dadu	0.193		Apr-2004	100%	04-2004	Completed
233		39	Sobo Khan Lashari	Mehar	Dadu	0.162		Apr-2004	100%	04-2004	Completed
233		40	Dato Chandio	Mehar	Dadu	0.652		Apr-2004	100%	04-2004	Completed
233		41	Korjo Machi	Mehar	Dadu	0.427		Apr-2004	100%	04-2004	Completed
233		42	Hot Khan Shahani	Johi	Dadu	1.507		Apr-2004	100%	05-2004	Completed
233		43	Noor Muhammad Leghari	Johi	Dadu	0.638		Apr-2004	100%	05-2004	Completed
233		44	Ghulam Muhammad Leghari	Johi	Dadu	0.3937		Apr-2004	100%	04-2004	Completed
233		45	Qadir Bux Rind	Mehar	Dadu	0.831		Apr-2004	100%	05-2004	Completed
233		46	Gumbo Tunio	Mehar	Dadu	0.22		Apr-2004	100%	04-2004	Completed
233		47	Hatein Akh Kadahi	Mehar	Dadu	0.717		Apr-2004	100%	05-2004	Completed
233		48	Khero Bhatti	Mehar	Dadu	0.55		Apr-2004	100%	05-2004	Completed
233		49	Shafi Muhammad Chadnio & Ghulam Muhammad Chandio	Mehar	Dadu	1.111		Apr-2004	100%	04-2004	Completed
233		50	Bashir Awan	Mehar	Dadu	0.6185		Apr-2004	100%	02-2005	Completed
233		51	Chutto Mirwani	Mehar	Dadu	1.065		Apr-2004	100%	04-2004	Completed
233		52	Zakria Punjabi	Mehar	Dadu	0.503		Apr-2004	100%	04-2004	Completed
233		53	Khichi	Mehar	Dadu	0.16		Apr-2004	100%	04-2004	Completed
233		54	Bhandra Dero, Wali M. Rind & Ali Bux Teveno	Mehar	Dadu	1.122		Apr-2004	100%	04-2004	Completed
233		55	Moin Shaikh (Momin Shaikh)	Mehar	Dadu	0.581		Feb-2004	100%	01-2005	Completed
					Total	28.037	0.000	Apr-2004			

Contd.Ppage No: 3.

NA Consty. No.	Source	Sr. No.	Name of Scheme / village / project	Taluka	District	Estimated Cost Rs. in Million		Target Date	%age Comp.	Comp. Date	Remarks
						Comp.	U/Prog.				
233	PMD	1	Dawood Kalhoro	Mehar	Dadu	1.671		Jun-2005	100%	03-2005	Completed
233	PMD	2	Gollo Faqir	Johi	Dadu		2.580	Jun-2005			
233	PMD	3	Banho Soodhar	Mehar	Dadu		1.094	Jun-2005			
233	PMD	4	Asghar / Machi / Malo Machi	Mehar	Dadu		0.135	Jun-2005			
233	PMD	5	Fareed Hattar	Mehar	Dadu		0.520	Jun-2005			
233	PMD	6	Momin Shaikh	Mehar	Dadu		1.108	Jun-2005			
233	PMD	7	Roshan Jo Goat	Mehar	Dadu			Jun-2005			
233	PMD	8	Tipu Sultan Muhallah Hussain Bux, SulmanZardar & Sikandar Zardari	Sinjhoro	Sanghar		1.373	Jun-2005			
233	PMD	9	Wazir Chohan	Mehar	Dadu		0.102	Jun-2005			
233	PMD	10	Kando Sahar	Mehar	Dadu		0.356	Jun-2005			
233	PMD	11	Gahi Kan Langha	Mehar	Dadu		0.388	Jun-2005			
233	PMD	12	Imam Buksh Sehar	Mehar	Dadu		0.620	Jun-2005			
233	PMD	13	Molvi Allah Bux Chandio	Mehar	Dadu		0.810	Jun-2005			
233	PMD	14	Ali Nawaz Magsi	Mehar	Dadu		0.220	Jun-2005			
233	PMD	15	Abdul Hakim Dhillo	Mehar	Dadu		1.144	Jun-2005			
233	PMD	16	Mangio Latho Agro	Mehar	Dadu		0.904	Jun-2005			
233	PMD	17	Sajan Chandio (Nr. Gul Muhammad Jatoi)	Mehar	Dadu		0.050	Jun-2005			
233	PMD	18	Mir Muhammad Bhand / Kalori (PA Bhand)	Mehar	Dadu		1.738	Jun-2005			
233	PMD	19	Fanganabad	Mehar	Dadu		0.486	Jun-2005			
233	PMD	20	Noorpur Near Sukhio	Mehar	Dadu		0.812	Jun-2005			
233	PMD	21	Misro Khoso	Mehar	Dadu		0.702	Jun-2005			
233	PMD	22	Bachi Jaggar	Mehar	Dadu		0.757	Jun-2005			
233	PMD	23	Naroo Mal (M.aqib Sulangi)	Mehar	Dadu		0.916	Jun-2005			
233	PMD	24	Mureed Khan Lakho & Pandhi Kan Lakho	Mehar	Dadu		2.902	Jun-2005			
233	PMD	25	Muhammad Moosa Shar	Mehar	Dadu		0.959	Jun-2005			
233	PMD	26	M. Moosa Chandio ( Ali Hassan Chandio)	K.N.Shah	Dadu		0.636	Jun-2005			
233	PMD	27	Ramzan Machi	K.N.Shah	Dadu		1.640	Jun-2005			
233	PMD	28	Mehrab Qambrani	K.N.Shah	Dadu		0.956	Jun-2005			
233	PMD	29	Gull Khan Nr. Chuttaji Miani	K.N.Shah	Dadu		0.726	Jun-2005			
233	PMD	30	Pathan Jatoi (including House of Raees Mehboob)	K.N.Shah	Dadu		1.345	Jun-2005			
233	PMD	31	Muhammad Awaiz Bhugio	K.N.Shah	Dadu		0.631	Jun-2005			
233	PMD	32	Mitho Khan Zanwar / Muhammad Yaqoob Zanwar	Dadu	Dadu		0.812	Jun-2005			
233	PMD	33	Tagyoo Khan Lund	Dadu	Dadu		0.612	Jun-2005			
233	PMD	34	Chibber Khan Lund	Dadu	Dadu		0.572	Jun-2005			
233	PMD	35	Nohari / Radhani & Burd	Sehwan	Dadu		0.691	Jun-2005			
233	PMD	36	Imam Bux Jatoi & Lal Bux Jatoi	Johi	Dadu		1.847	Jun-2005			

