



HYDERABAD ELECTRIC SUPPLY COMPANY

TENTATIVE SUPPLEMENTARY PROCUREMENT PLAN FOR DISTRIBUTION ITEMS F.Y 2022-23

1	2	3		4	5	6	7	8
Sr. No.	Name of Procurement (Description)	Estimated Cost		Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of contract	Tentative date of completion	Remarks (if any)
		Unit	Total Cost (Mln.Rs.)					
	DISTRIBUTION MATERIAL			Open competitive bidding	Feb. to Mar. 2022	Mar.2023 to Apr. 2023	Upto Jun. 2023	Tenders will be floated keeping in view availability of funds, stock position and requirement of field formations. The Procurement will be made during financial year 2022-23.
1	Pins for 11KV Fog Type Insulators	No.	71.2	-do-	-do-	-do-	-do-	
2	Earthing / Grounding Set	No.	326.7	-do-	-do-	-do-	-do-	
3	AMI System	No.	309.4	-do-	-do-	-do-	-do-	
4	11KV VCB (Outgoing)	No.	424	-do-	-do-	-do-	-do-	

Note: BOD HESCO in its 226th meeting held on 06.02.2023 approved the Tentative Supplementary Procurement Plan for the F.Y 2022-23.