

**STATUS OF VILLAGE ELECTRIFICATION UNDER TAMEER-E-PAKISTAN PROGRAMME
AT THE END OF 28-02-2005**

Name of Company.....
Name of SENATOR.....
NA-Constituency No.....
Rs in Million

HESCO
Mr. Nisar Ahmed Memon
Senator

No. of villages = 02+01
Funds Released = Rs. 4.370 Mi
Rs. 1.630 Mi

NA Consty. No.	Source	Sr. No.	Name of Scheme / village / project	Taluka	District	Estimated Cost Rs. in Million		Target Date	%age Comp.	Comp. Date
						Comp.	U/Prog.			
Senator	Consty.	1	Allah Dino Memon	Ghora Bari	Thatta	0.459		Aug-2004	100%	09-2004
Senator	Quota	2	Jarro Hingorjo & Surrounding	M.P.Sakro	Thatta	2.94		Aug-2004	100%	07-2004
					Total	3.399	0			
Senator	Consty.	1	Haji Ismail Jat	K.T.Bunder	Thatta	1.738		Oct-2004	100%	10-2004
Senator	Quota	2	Panjoo Khaskheli	Mirpur Sakro	Thatta	0.668		Nov-2004	100%	10-2004
					Total	2.406	0			

Abstract for the Month of 02/2005

Senator

Sr. No.	Description	Allocation in Million	Schemes Approved	Completed	Balance
1	Constituency Quota	6	4	4	0
2	Prime Minister Directive	0	0	0	0
	Total	6	4	4	0

**STATUS OF VILLAGE ELECTRIFICATION UNDER TAMEER-E-PAKISTAN PROGRAMME
AT THE END OF 28-02-2005**

Name of Company.....
Name of SENATOR.....
NA-Constituency No.....
Rs in Million

HESCO
Muhammad Amin Dadbhoy
Senator

No. of villages = **05**
Funds Released = **Rs. 4.437 Mi**

NA Consty. No.	Source	Sr. No.	Name of Scheme / village / project	Taluka	District	Estimated Cost Rs. in Million		Target Date	%age Comp.	Comp. Date
						Comp.	U/Prog.			
Senator	Consty.	1	Lal Palari	T..B.Khan	Dadu		0.352	Feb-2005		
Senator	Quota	2	Gulab	T..B.Khan	Dadu		1.608	Feb-2005		
Senator		3	Yaroo Khan	T..B.Khan	Dadu		0.738	Feb-2005		
Senator		4	Dost Muhammad	T..B.Khan	Dadu		1.108	Feb-2005		
Senator		5	Fazal Palri	T..B.Khan	Dadu		0.633	Feb-2005		
					Total	0	4.439			

Abstract for the Month of 02/2005

Senator

Sr. No.	Description	Allocation in Million	Schemes Approved	Completed	Balance
1	Constituency Quota	4.437	5	0	5
2	Prime Minister Directive	0	0	0	0
	Total	4.437	5	0	5

**STATUS OF VILLAGE ELECTRIFICATION UNDER TAMEER-E-PAKISTAN PROGRAMME
AT THE END OF 28-02-2005**

Name of Company.....
Name of SENATOR.....
NA-Constituency No.....

HESCO
Mr. Abdullah Riar
Senator

No. of villages = 02 + 0
Funds Released = Rs. 1.6745 M
Rs. 1.792 Mi

Rs in Million

NA Consty. No.	Source	Sr. No.	Name of Scheme / village / project	Taluka	District	Estimated Cost Rs. in Million		Target Date	%age Comp.	Comp. Date
						Comp.	U/Prog.			
Senator	Own	1	Ch. Shahnawaz & Ch. Javed Rasool	Umer Kot	Mirpurkhas	0.884		Aug-2004	100%	09-2004
Senator	Quota	2	Muhammad Idress (Kanglo)	Matli	Badin	0.656		Aug-2004	100%	08-2004
					Total	1.54	0			
Senator	Own	1	Tara Chand	Matli	Badin		0.536	May-2005		
	Quota	2	Hayat Kori	Matli	Badin		0.693	May-2005		
		3	Molvi Abdul Wahab Dars	Matli	Badin		0.178	May-2005		
		4	Ch. Muhamad Ali Goraya	Matli	Badin		0.385	May-2005		
					Total	0	1.792			

Abstract for the Month of 02/2005

Senator

Sr. No.	Description	Allocation in Million	Schemes Approved	Completed	Balance
1	Constituency Quota	3.466	6	2	4
2	Prime Minister Directive	0	0	0	0
	Total	3.466	6	2	4

**STATUS OF VILLAGE ELECTRIFICATION UNDER TAMEER-E-PAKISTAN PROGRAMME
AT THE END OF 28-02-2005**

Name of Company.....
Name of SENATOR.....
NA-Constituency No.....
Rs in Million

HESCO
Bibi Yasmeen Shah
Senator

No. of villages = **07**
Funds Released = **Rs. 4.2235 M**

NA Consty. No.	Source	Sr. No.	Name of Scheme / village / project	Taluka	District	Estimated Cost Rs. in Million		Target Date	%age Comp.	Comp. Date
						Comp.	U/Prog.			
Senator	Own	1	Jan Muhammad Vehro	Tando Bago	Badin	0.209		Aug-2004	100%	09-2004
Senator	Quota	2	Muhammad Soomar	Tando Bago	Badin	0.55		Aug-2004	100%	08-2004
Senator		3	Dargah Bachal Shah	Sujawal	Thatta		0.262	Aug-2004		
Senator		4	Muhammad Khan Pathan	Tando Bago	Badin	0.385		Aug-2004	100%	08-2004
Senator		5	Fareed Solani	Tando Bago	Badin	0.829		Aug-2004	100%	08-2004
Senator		6	Abdul Karim Liskani	Tando Bago	Badin	0.72		Aug-2004	100%	09-2004
Senator		7	Satyano Sharif	Sujawal	Thatta	1.245		Aug-2004	100%	08-2004
					Total	3.938	0.262			

Abstract for the Month of 02/2005						
Senator						
Sr. No.		Description	Allocation in Million	Schemes Approved	Completed	Balance
1		Constituency Quota	4.2235	7	6	1
2		Prime Minister Directive	0	0	0	0
		Total	4.2235	7	6	1

**STATUS OF VILLAGE ELECTRIFICATION UNDER TAMEER-E-PAKISTAN PROGRAMME
AT THE END OF 28-02-2005**

Name of Company.....

HESCO

No. of villages = 18

Name of SENATOR.....

Mr. Muhammad Enver Baig

NA-Constituency No.....

Senator

Funds Released = Rs. 8.784 Mi

Rs in Million

NA Consty. No.	Source	Sr. No.	Name of Scheme / village / project	Taluka	District	Estimated Cost Rs. in Million		Target Date	%age Comp.	Comp. Date
						Comp.	U/Prog.			
Senator	Own	1	Mehal Khan Ujan	Kot Diji	Khairpur		0.45	Jan-2005		Already electri
Senator	Quota	2	Muhallah Miandad Rind & Soniya Vill. Hajana	Kot Diji	Khairpur		0.437	Jan-2005		
Senator		3	Abdul Latif Vesar	T.M.Wah	Khairpur	0.341		Jan-2005	100%	01-2005
Senator		4	Mula Saleem	Pano Akil	Sukkur	0.4186		Jan-2005	100%	11-2004
Senator		5	Muhabat Ali Shambani	Saleh Pat	Sukkur	0.956		Jan-2005	100%	01-2005
Senator		6	Behram Khan Jatoi	Pano AKil	Sukkur	0.588		Jan-2005	100%	01-2005
Senator		7	Wahid Bux Buriro Markh	Pano Akil	Sukkur	0.28		Jan-2005	100%	12-2004
Senator		8	Markh	Pano Akil	Sukkur		0.4895	Jan-2005		
Senator		9	Rab Nawaz Wassan	Nara	Khairpur		0.2484	Jan-2005		
Senator		10	Mehar Mino	Nara	Khairpur		0.215	Jan-2005		
Senator		11	Qadir (Malhar) Khaskheli	Kot Diji	Khairpur	0.989		Jan-2005	100%	02-2005
Senator		12	Hote Wassan	Khairpur	Khairpur	0.4714		Jan-2005	100%	02-2005
Senator		13	Haibat Khan	KGM	Mirpurkhas		0.2875	Jan-2005		
Senator		14	Abdul Rehman	KGM	Mirpurkhas	0.149		Jan-2005	100%	02-2005
Senator		15	Makan Singh / Haji Mubarak	KGM	Mirpurkhas	0.672		Jan-2005	100%	01-2005
Senator		16	Mir Ali Ahmed Talpur	KGM	Mirpurkhas		0.106	Jan-2005		
Senator		17	Mir Murtaza Jakhro	KGM	Mirpurkhas	0.612		Jan-2005	100%	01-2005
Senator		18	Hakeem Khaskheli	KGM	Mirpurkhas	0.438		Jan-2005	100%	02-2005
					Total	5.915	2.2334			

Abstract for the Month of 02/2005

Senator

Sr. No.	Description	Allocation in Million	Schemes Approved	Completed	Balance
1	Constituency Quota	8.7849	18	12	6
2	Prime Minister Directive	0	0	0	0
	Total	8.7849	18	12	6

**STATUS OF VILLAGE ELECTRIFICATION UNDER TAMEER-E-PAKISTAN PROGRAMME
AT THE END OF 28-02-2005**

Name of Company.....
Name of SENATOR.....
NA-Constituency No.....
Rs in Million

HESCO
Mr. Asif Mustafa Jatoi
Senator

No. of villages = 08
Funds Released = Rs. 5.702 Mi

NA Consty. No.	Source	Sr. No.	Name of Scheme / village / project	Taluka	District	Estimated Cost Rs. in Million		Target Date	%age Comp.	Comp. Date
						Comp.	U/Prog.			
Senator	Own	1	Jatoi Farm	Thatta	Thatta		1.014	Dec-2004		
Senator	Quota	2	Muhammad Hassan Mobejo	Moro	N.S.Feroze	0.3018		Dec-2004	100%	02-2005
Senator		3	Mir Muhammad Jiskani	Dadu	Dadu	0.4343		Dec-2004	100%	02-2005
Senator		4	Ali Muhammad Chandio	Moro	N.S.Feroze	0.615		Dec-2004	100%	02-2005
Senator		5	Saeedpur	Moro	N.S.Feroze	1.2304		Dec-2004	100%	02-2005
Senator		6	Haji Shamsuddin Jatoi, Dhani Bux Sahi & Pehlwan Ali Muhammad Jatoi	Moro	N.S.Feroze		1.067	Dec-2004		
Senator		7	Haji Dur Muhammad Chandio	Moro	N.S.Feroze	0.155		Dec-2004	100%	01-2005
Senator		8	Allah Ditto Jatoi	N.S.Feroze	N.S.Feroze		0.502	Dec-2004		
					Total	2.7365	2.583			

Abstract for the Month of 02/2005

Senator

Sr. No.	Description	Allocation in Million	Schemes Approved	Completed	Balance
1	Constituency Quota	5.702	8	5	3
2	Prime Minister Directive	0	0	0	0
	Total	5.702	8	5	3

2002-2003

+01 = 04

illion (10-05-04)

illion (13-07-04)

Remarks
Completed
Completed
Completed
Completed

2002-2003

Million (23-05-04)

Remarks
Completed
Completed
Completed
Completed
Completed
Completed

2002-2003

illion (29-09-04)

Remarks
ified
Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed

2002-2003

illion (22-09-04)

Remarks
Completed
Completed
Completed
Completed
Completed

